

☐ SECRET

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020026-4

☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

T0:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

4 April 1966

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

September 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

P. I. Performance & Technique Study

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

95%

PER CENT OF FUNDS EXPENDED -

10%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

30 March 1966

SIGNATURE

DIVISION

P & D C

INSPEC

SIGNATURE OF APPROVER

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020026-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020026-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

All of the GMM for the two test programs have been prepared.

25X1 [redacted] part in this joint effort is nearly completed,
25X1 however, [redacted] will continue to work with [redacted]
25X1 [redacted] for several more months. The testing should be
completed by May or June. The statistical analysis of results
and the preparation of the final reports will carry over into
25X1 August or September. [redacted] will be involved in all this work
until the delivery of the final report.

☐ UNCLASSIFIED Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020026-4

☒ CONFIDENTIAL

☐ SECRET